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ESTIMATE RUN 03/22/2018

ESTIMATE SUMMARY 14:40:00

CONTID: C22150         ESTIMATE NO: 0002 PROG 2005

PCN: 22150-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS FIBER INSTALLATIONS FOR HQ PERCENT TIME:

PROJECT NO: ITSSW02-003                   

ITS FIBER INSTALLATIONS FOR HQ

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

DILLIE AND KUHN, INC PAY PERIOD ENDING

2875 AKERS DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80922     (719)591-9900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 300,705.50 PARTICIPATING $ $ 9,050.00

AWARD PROJECT AMT: 242,899.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -271.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

6.67

WORK DAYS

WORK DAYS

35.84%

192,931.96

9,050.00

9,050.00

8,778.50

$

$

$

$

107,773.54

0.00

107,773.54

0.00

107,773.54

-3,017.21

0.00

104,756.33

0.00

AMOUNT DUE 104,756.33 8,778.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,778.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PUEBLO

EL PASO  

2.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/29/2017

01/08/2017

03/02/2018

11/30/2017

12/08/2017

12/28/2017

12/29/2017
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PCN: 22150-BID    ESTIMATE RUN 03/22/2018

PROJECT: ITSSW02-003                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 14.000

0.000

202-00200  
 

1,470.0014.000

0.00

14.000

SY  

105.00000

0010 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

10.000

EACH

250.00000

0015 Potholing 40.000

0.000

203-01597  
 

7,200.0040.000

0.00

100.000

HOUR

180.00000

0020 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

800.000

LF  

6.50000

0025 Aggregate Bag 48.000

0.000

208-00035  
 

288.0048.000

0.00

232.000

LF  

6.00000

0030 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

3.000

EACH

500.00000

0035 Storm Drain Inlet Protection (Type I) (84 Inch) 3.000

0.000

208-00053  
 

300.003.000

0.00

13.000

EACH

100.00000

0040 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

12.000

HOUR

100.00000

0045 Erosion Control Management 1.000

1.000

208-00207  
 

800.002.000

400.00

5.000

DAY 

400.00000

0050 Seeding (Native) 0.000

0.170

212-00006  
 

403.750.170

403.75

0.380

ACRE

2,375.00000

0055 Soil Conditioning 0.000

0.170

212-00032  
 

403.750.170

403.75

0.380

ACRE

2,375.00000
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PCN: 22150-BID    ESTIMATE RUN 03/22/2018

PROJECT: ITSSW02-003                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

1,500.00000

0065 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

815.000

216-00201  
 

3,667.50815.000

3,667.50

1,800.000

SY  

4.50000

0070 Manhole (Traffic Management System) 1.000

0.000

604-39050  
 

6,000.001.000

0.00

1.000

EACH

6,000.00000

0075 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

850.000

LF  

4.00000

0080 Concrete Sidewalk 14.000

0.000

608-00000  
 

1,470.0014.000

0.00

14.000

SY  

105.00000

0085 Location Marker (Fiber Optic)(Dome) 0.000

4.000

612-00260  
 

600.004.000

600.00

7.000

EACH

150.00000

0090 *2 Inch Electrical Conduit (Bored) 6,220.000

0.000

613-00206  
 

39,808.006,220.000

0.00

8,380.000

LF  

6.40000

0095 Pull Box (Special) (30"x48"x48") 0.000

0.000

613-07000  
 

0.000.000

0.00

1.000

EACH

2,089.50000

0100 Pull Box (24"x36"x24") 4.000

0.000

613-07023  
 

5,400.004.000

0.00

14.000

EACH

1,350.00000

0105 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

2.000

EACH

1,658.50000

0110 Proof Conduit 0.000

0.000

613-07195  
 

0.000.000

0.00

3,560.000

LF  

0.80000
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PCN: 22150-BID    ESTIMATE RUN 03/22/2018

PROJECT: ITSSW02-003                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

10.000

EACH

695.00000

0120 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

8.000

EACH

80.00000

0125 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

50.000

LF  

14.90000

0130 Fiber Optic Termination Panel (144 Fiber) 0.000

1.000

614-87144  
 

1,400.001.000

1,400.00

2.000

EACH

1,400.00000

0135 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

2,950.00000

0140 Fiber Optic Cable (Single Mode) (96 Strands) 3,994.000

0.000

614-87496  
 

7,588.603,994.000

0.00

9,390.000

LF  

1.90000

0145 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

20.000

HOUR

150.00000

0150 *Mobilization 0.600

0.000

626-00000  
 

7,200.000.600

0.00

1.000

L S 

12,000.00000

0155 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

450.000

HOUR

32.20000

0160 *Traffic Control Management 13.000

3.000

630-00012  
 

11,600.0016.000

2,175.00

50.000

DAY 

725.00000

0165 *Construction Traffic Sign (Panel Size A) 1.000

0.000

630-80341  
 

40.001.000

0.00

12.000

EACH

40.00000
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PCN: 22150-BID    ESTIMATE RUN 03/22/2018

PROJECT: ITSSW02-003                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Panel Size B) 13.000

0.000

630-80342  
 

546.0013.000

0.00

26.000

EACH

42.00000

0175 *Construction Traffic Sign (Panel Size C) 6.000

0.000

630-80343  
 

252.006.000

0.00

12.000

EACH

42.00000

0180 *Vertical Panel 9.500

0.000

630-80350  
 

114.009.500

0.00

30.000

EACH

12.00000

0185 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.000

630-80358  
 

475.000.500

0.00

1.000

EACH

950.00000

0190 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

5.000

DAY 

150.00000

0195 *Drum Channelizing Device 18.000

0.000

630-80360  
 

270.0018.000

0.00

60.000

EACH

15.00000

0200 *Traffic Cone 30.000

0.000

630-80380  
 

165.0030.000

0.00

60.000

EACH

5.50000

0205 *Mobile Attenuator 4.000

0.000

630-85041  
 

2,400.004.000

0.00

5.000

DAY 

600.00000

0210 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0215 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0220 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 22150-BID    ESTIMATE RUN 03/22/2018

PROJECT: ITSSW02-003                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0230 F/A Communication Lines 7,911.940

0.000

700-70230  
 

7,911.947,911.940

0.00

10,000.000

F A 

1.00000

0235 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0240 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 107,773.549,050.00300,705.50CURRENT AMT0200 $ $ $

$ 107,773.549,050.00$300,705.50$CURRENT AMTPROJECT TOTAL


